SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:41AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 1003 Const Calendar Day: 605 Date: 30-Jan-2014  Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the upper skirt . Work on miscellaneous
activities . They started at 7:00 AM.

Roger & Jonathon had to work on the 20 mm. holes on the C , D skins, East & West shear plates .
Crews had to clean , lubricate, & rethread the holes . They had to prepare their tools equipments. Reroute
the power line . They were done at 7:45 AM. Crews started on the South tower shaft at 7:50 AM. then on
the East , North , & West shaft .

In addition to that , crews had to align the holes on the skins , shims, & the plate washers . They had to
enlarge the holes on the plate washers where is needed . They were done at 2:50 PM. Crews had to wrap
up their tools & equipments . They left at 3:10 PM.

Carlos & Juan had to work on miscellaneous activities inside & outside the tower shafts . Crews had to
work on house keeping , work on working platforms , & work with the other crews .

Victor & Jose Jr. had to work on the North tower shaft . Crews had to work on house keeping from 53 to
143 meters . Crews had to clean , vacuum inside the shaft , & pull out of the site all the excess materials &
tools. They started at 7;20 AM. Crews came down at 4:50 PM.

Tower crews were done at 5;00 PM. They left at 5:10 PM.

Ballard Diving crews came to the site at 7:00 AM. Crews had to work on the fender forms . Alex , Derek
, & Todd had to work with Dutra crews on the fender form erection .

Alex was the 1st diver to put his gear on . He went into the water at 8:00 AM. Alex had to work on the
South side middle panel . He had to set the panel , install & tighten the rods . Alex came out at 11:45 AM.

Derek was the 2nd diver to go into the water . Derek had to work on the South West closure joint . He
had to drill , install , & tighten the anchor bolts . He went into the water at 12:55 PM. He came out at 2:45
PM.

Ballard Diving crews had to wrap up their equipments , hoses , & gears . They were done at 3;15 PM.
Crews left at 3:20 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender forms . They had to prepare
their tools , equipments , panels , & accessories . They started at 7:10 AM.

Robert , Dan, James, Luke , Pen, Ron, & Sam had to work on the preparations for the fender joint
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 1003 Date: 30-Jan-2014

7:15 AM.

closure pour panels . Crews had to drill the panels for the rods , weld the back beams & bottom plates .
In addition to that , crews had to work on the panel rigging , & work with the divers . They started at

Steve flew the 1st panel for the South side at 7:50 AM. The crane was released at 10:00 AM.
Conco crews came to the site at 6:50 AM. Crews had to work on the closure power reinforcing steel .
Justin & Salvador had to install # 16 vertical bars & stirrups . They started on the North West corner at

7:10 AM. Crews were done at 11:00 AM. They left at 11:10 AM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 |:|
Piledriver JNM PEN UNUTOA 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0640562 MARINE, STEEL BARGE No
800 000 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
*E0620562 No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 D
Marine Coordinator DEREK CHASE 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker SALVADOR JUMINEZ 4.00 0.00 0.00 4.00 D
Ironworker JUSTIN BACA 4.00 0.00 0.00 4.00 D
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Thursday

04-0120F4 Bid Iltem: 052
AMERICAN BRIDGE/FLUOR, A JV

T-L02-TNE.052

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-ANE.053

Tower Lift 01 Walkway Grating and Access Tower NE

CCO-079 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO0-098 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JR. JOSE AVILA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
Ironworker JNM JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Painter JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
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